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CHAPTER 3
PROJECT EXECUTION

3-1. Introduction.

a. This chapter discusses project execution requirements for USACE elements involved in
OE response projects.  Topics discussed in this chapter include:  Business Management
Practices; Project Prioritization; the Project Team Approach; Project Management Plans;
Scheduling; Project Funding; Project Reporting Requirements; Contracting; Estimating; Property
Management; Real Estate Activities; and Environmental Considerations.

b. Project Management for OE projects will be implemented in accordance with ER 5-1-
11.

3-2. Business Management Practices.  USACE has instituted business processes that will
enhance service to its customers, provide a focal point for interface with customers, effectively
leverage available resources across functional and geographic boundaries, and produce high
quality, cost-effective services and products for its customers.  Business management practices
will be implemented in accordance with ER 5-1-11.

3-3. Project Prioritization.

a. USAESCH is responsible for providing an annual recommendation on the priority
listing of OE projects to each MSC.  The list is divided into four parts:  Conventional Archives
Search Reports (ASR) complete; non-stockpile Chemical Warfare Materiel (CWM) ASRs
complete; Conventional Future ASRs; and CWM Future ASRs.  A sample list is provided on the
website: http://www.usace.army.mil/inet/usace-docs.  MSC Commanders will review the list and
make final decisions for project prioritization.

b. The priority list ranks each project in descending order by Risk Assessment Code
(RAC) score, which is discussed in further detail in Chapter 6.  Based on the list, the district will
give funding prioritization to the sites with higher RAC scores.  The list will require periodic
maintenance as ASRs are completed and discrepancies are resolved.

3-4. Project Team Approach.

a. USACE implements a project team approach to execute OE response projects.  The OE
project team is led by the PM, who is responsible for overall coordination of OE project team
members.  Each OE response project will have a single PM, regardless of how many USACE
organizations are on the OE project team, to ensure single point accountability for the overall
management and leadership of the project.
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b. The OE project team members include the PM; representatives from the district as
required; the OE Design Center; the OE MCX, as required; the Hazardous, Toxic, and
Radioactive Waste (HTRW) MCX and/or HTRW Design Center, as required; federal land
managers; the prime contractor PM; the Native American Tribal Government POC, if applicable;
and other key technical and non-technical individuals, as appropriate.

3-5. Project Management Plans.  For each project, the PM will develop a Project Management
Plan (PMP) in accordance with ER 5-1-11.  This plan will present the baseline SOW, project
execution strategy, project schedule, and resources (dollars and manpower) including
contingencies.  The PMP is a living, working level document that records the project history,
project requirements, and depicts the future direction of the project.

3-6. Scheduling.  The PM is responsible for establishing and maintaining the project schedule in
coordination with the OE project team, as set forth in applicable regulations and guidelines, and
as stipulated in the PMP.

3-7. Funds Control and Financial Reporting.

a. General.  Funding may be received through a direct funding allotment (i.e., Funding
Authorization Document) or on a reimbursable basis by DD Form 448, Military
Interdepartmental Purchase Request (MIPR).  Funding from an outside customer will be received
by MIPR.

b. District Funding.  The PM is responsible for programming all OE project funding needs
regardless of executing command.  Districts will request and receive funding from HQUSACE
through the annual work plan.

c. OE Design Center Funding.  The OE Design Center will submit funding requirements
to the PM for inclusion in the annual OE work plan.  Work will be initiated upon receipt of
funds.

(1) In-House Funding.  The OE Design Center will receive in-house project funds from
HQUSACE based on the approved annual work plan.

(2) Contract Funds.  The OE Design Center will receive contract funds from HQUSACE by
written request through the PM.

(3) For projects other than FUDS, the OE Design Center will receive funds from the PM by
MIPR.

d. OE MCX Funding.  The OE MCX will receive program-related funds for OE program
tasks from HQUSACE.  The OE MCX may receive OE project funding from the OE Design
Center or district for project-related tasks.
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e. Funding by an Outside Agency.  Project funding may also be provided by an outside
agency for which work is being performed.

f. Financial Reports.  The PM is responsible for project financial reporting.  Reports will
be submitted as required by ER 5-1-11.  The OE Design Center will provide funding information
to the PM as requested.

3-8. Project Reporting Requirements.  The PM will prepare all project-related reports as
required by HQUSACE.  The PM will also ensure that the Project Management Information
System and Defense Site Environmental Restoration Tracking System databases are kept up to
date.  The OE Design Center will provide project information to the PM, as requested.

3-9. Contracting.  The following general guidance on the organizational functions, contracting
procedures, contract types, and solicitation process for OE-related contracts has been established
to standardize OE response contracting activities and improve consistency in services obtained
from contractors.  Contracts include Architect-Engineer (A-E) Contracts and Service Contracts.

a. USACE Organizational Functions for OE Response Contracting.

(1) OE Design Center.

(a) The OE Design Center will evaluate its contract requirements and solicit and award OE
response contracts as needed.  Items to consider include customer needs, project workload,
reasonable contingencies for unknown requirements, resources available within the government,
and private sector capabilities.

(b) When a removal action is transferred to a district, the OE project team will determine
whether the OE Design Center or the district will award the contract.  The OE MCX must review
and provide comments for safety and technical adequacy on all contracts for OE actions.  The
project file will contain full documentation regarding the decision reached on project execution
strategy including actions taken to address each issue.

(c) The OE Design Center will perform all contracting actions for TCRAs and sites
containing ordnance for which the risk of accidental detonation is unusually high.  Sites with
unusual risk include impact areas, test ranges or open burn/open detonation sites where
scatterable mine systems and other sensitive electronically fuzed ordnance items have been
disposed or fired.  Such sites also include manufacturing and disposal facilities that have been
subjected to accidental fires or explosions and require remediation.

(d) The US Army Corps of Engineering and Support Center, Huntsville (USAESCH) OE
Design Center will perform all contracting actions for non-stockpile CWM sites.
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(2) OE MCX.

(a) The OE MCX will provide comments or written concurrence or non-concurrence for
safety and technical adequacy on all contract packages for OE-related services.  The project file
must include documentation of actions taken in response to the OE MCX comments.

(b) The OE MCX will maintain the current OE contract DIDs for inclusion in every OE
contract.  The OE Design Center and/or district approved to execute response actions may
consult the OE MCX website for these items (http://www.hnd.usace.army.mil/oew).

(c) OE MCX personnel are available to participate in the Contract Review Board process
for award of OE contracts, as requested.

b. Acquisition Planning.  Acquisition planning should be completed prior to the OE
response contract solicitation process.  The acquisition plan, a coordinated and integrated plan for
fulfilling an agency’s need in a timely manner and at a reasonable cost, contains the overall
strategy for managing the acquisition.  If new or stand-alone contracts are developed for a
removal action, the acquisition plan will document the types of contracts considered.  All OE
project team members should participate in the acquisition planning stage to select the
appropriate contract type in terms of job accomplishment and cost efficiency.  Federal
Acquisition Regulation (FAR), Part 7 contains general procedures for the acquisition planning
process.

c. Contract Types.  The nature of OE response projects requires maximum contract
flexibility.  This flexibility is normally achieved by using contracts with provisions for issuing
both fixed-price and cost-reimbursable task orders.  The CO will make the final determination of
contract type and will serve as the PM’s principal advisor on all contract matters.

(1) Fixed-price contracts/task orders.  Whenever possible, fixed-priced contracting should
be used to complete EE/CA and OE removal actions.  For example, if data exists that identifies
or defines the quantities of UXO to be removed (e.g., geophysical mapping and analysis has been
completed), fixed-price contracts are preferred over cost-reimbursable contracts.  In most cases,
however, it is not possible to estimate EE/CA and OE removal action costs to the degree of
confidence necessary to negotiate and award a fixed-price contract.

(2) Cost-reimbursable contracts/task orders.

(a) Cost-Plus-Fixed-Fee (CPFF) and Time-and-Materials (T&M) are the most commonly
used cost-reimbursable contracts for EE/CAs and OE removal actions.  These contracts allow
flexibility when the removal quantities cannot be sufficiently estimated prior to execution.  The
disadvantage of using CPFF contracts is that they place an additional administrative burden on
the government.  Similarly, T&M contracts have a disadvantage in that they require oversight of
the contractor to ensure that efficient methods and effective cost controls are being used.  The
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PM, project engineers, OE Safety Specialist, and other members of the OE project team may be
assigned contract surveillance duties and should become familiar with the provisions and terms
of the cost-reimbursable contract.

(b) Other cost-reimbursable contracts (e.g., Cost-Plus-Incentive-Fee and Cost-Plus-Award-
Fee) may also be used for EE/CA and OE removal action contracts.

d. Contracting for EE/CAs.

(1) Requirements for EE/CA contracts can be obtained from the OE MCX but generally
include the following items:  engineering and design; geophysical mapping; sampling; risk
assessment; cost analyses; report preparation; public meeting support; UXO personnel
qualifications; and OE removal procedures.  The UXO related portions of the RFP for OE
contracts (i.e., SOW, DIDs, and Contract Data Requirements Lists [CDRL]) will be submitted to
the OE MCX for review prior to solicitation.

(2) A-E contracts are generally utilized for EE/CAs.

e. Contracting for OE Removal Actions.

(1) Contracts for OE removal actions will include OE specific requirements such as UXO
personnel qualifications and OE removal procedures.  Requirements can be obtained from the
OE MCX.

(2) OE removal actions should be executed through a site-specific stand-alone contract or a
task order to an existing OE Design Center Indefinite Delivery Order (IDO) contract.  When an
OE Design Center awards a stand-alone contract, full contracting authority may be transferred to
the district.  When awarding a task order to an established OE Design Center IDO contract, the
district must agree to management controls and reporting mechanisms established by the OE
Design Center CO/COR.

(3) When a removal action is transferred to a district, the OE project team will determine
whether the OE Design Center or the district will award the contract.  The OE MCX must review
and provide comments for safety and technical adequacy on all contracts for OE actions.  If the
OE project team does not reach a consensus regarding project execution strategy, the MSC
Commander will determine the contract to be used.  The project file will contain full
documentation regarding the decision reached on project execution strategy including actions
taken to address each issue.

f. Contract Solicitation Process.  USACE follows normal contracting procedures, as
established in the FAR, Defense Federal Acquisition Regulation Supplement, Army Federal
Acquisition Regulation Supplement, and Engineer Federal Acquisition Regulation Supplement in
soliciting OE contracts.
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3-10. Estimating.  This section presents an overview of the resources available and requirements
for estimating the cost of an OE response action.

a. Cost Estimating Tools.  In preparing cost estimates for the OE program, the government
cost estimator or project engineer must first consider the intent of the cost estimate in order to
select the best cost estimating tool.

(1) Parametric Estimating.

(a) If the objective is to estimate an order of magnitude cost for budgetary purposes, then a
parametric model is used to provide costs for various phases of the project.  The recommended
USACE software program is the Remedial Action Cost Engineering and Requirements System
(RACER) 99.

(b)  There are eight RACER OE parametric models, each applicable to different phases or
purposes within an OE response project.  These models are parametric in design (i.e., a top down
system with equations or algorithms that model the conditions entered).  The models calculate
quantities of equipment, materials, and labor needed for the project by associating user inputs
with the required and secondary parameters presented by the models.  A detailed cost estimate
can be produced by inputting the required and secondary parameters.

(2) Detailed Estimates.

(a) The OE program requires detailed contract procurement cost estimates for EE/CAs and
Removal Actions. The recommended USACE software programs for detailed estimates are
Micro Computer Aided Cost Engineering System (MCACES) Gold Version 5.3, MCACES for
Windows, Lotus 123 spreadsheets or Excel spreadsheets.

(b) The detailed cost estimate is the independent government estimate (IGE) to be used as
the basis for negotiation on individual task orders under a particular IDO contract.  The structure
of the cost estimate should vary depending on the contract type, which for OE removal actions
may include T&M, CPFF, Cost-Plus-Incentive Fee, or Fixed-Price.

(c) The cost estimator or project engineer may develop crew and productivity sheets for the
various field activities or tasks in the SOW to determine the duration or number of hours for the
various labor categories needed to support each task.  The labor rates are burdened rates and
reflect all contractor mark-ups.

(d) Materials and travel and per diem are duration driven and totaled separately from the
labor.  The materials estimated can be purchased, rented, or allocated to overhead.
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3-11.  Property Management.  As a general policy, contractors are normally required to furnish all
equipment and materials necessary to perform their contract tasks.  However, when deemed to be
in the best interest of the government, equipment/materials (e.g., vehicles, engineering controls,
explosives, magnetometers, etc.) may be provided to the contractor by the government.  If
Government Furnished Property (GFP) is not provided but the contract requires specialized
equipment or materials that are not included in the contractor’s overhead rate, procurement or
lease may be authorized.  In all cases, property management will comply with the FAR, other
applicable DOD and DA policies, and with the internal policies of the district or OE Design
Center, as appropriate.

a. GFP Provided to Contractor.  If GFP is provided to the contractor, the OE project team
must be familiar with the FAR requirements concerning management of government property
under the control of contractors.  The district or OE Design Center property management
personnel should be contacted prior to and during the response action to clarify and help resolve
issues concerning GFP or property management.

b. Acquisition Planning.  The decision to provide GFP to the contractor is normally made
when the acquisition is being planned.  A recommendation concerning GFP will be made to the
CO/COR by a team consisting of the PM, project engineer, contract specialist, cost engineer, and
property management specialist.  If the government provides GFP, the contract will include
appropriate clauses and the GFP will be identified in the contract’s SOW.  For all projects which
exceed three months in field duration, the OE project team will either arrange to provide General
Services Administration vehicles for the contractor’s use or will document and explain the
decision to have the contractor use commercial vehicles.  Even in those cases where GFP is
provided, it is likely that additional or other types of equipment will be required to complete the
contract.  Additional equipment may be purchased or leased by the contractor, if agreed upon at
the time of contract award, or if subsequently requested in writing and approved by the CO/COR.

c. Acquisitions.  Acquisitions must be carefully managed.  The PM, with assistance from
the team members, should ensure that the contractor submits the required number of quotes and
the appropriate analyses for new acquisitions.  Normally this means three quotes for each item
and a comparison of rental versus purchase cost for each item.  The team’s cost engineer should
review the contractor’s Property Management Plan and each acquisition request from the
contractor to determine whether the proposed costs are in line with the costs estimated in the
IGE.  The cost engineer and property management specialist should advise the PM and CO/COR
whether the acquisition should be approved.  It is important that the property management
specialist be consulted and provided with all correspondence when acquisitions are approved,
since the procured items become GFP as specified by the contract.  The PM and OE project team
should become familiar with the specific contract language which will specify the requirements
for disposition of GFP not consumed during the contract.
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d. Property Management Plan.

(1) The contractor is required to submit a Property Management Plan as part of the Work
Plan for a specific project.  This plan should be carefully reviewed by the OE project team and
primarily by the district or OE Design Center property management specialist.

(2) The property management plan will, as a minimum, include the following:

(a) A description and quantity of materials to be used.

(b) The source and rental/purchase costs of all materials.

(c) Adequate quotes for materials to be acquired.

(d) List of consumable supplies and personal property that are included in the contractor’s
overhead rate.

(e) A proposed storage plan.

(f) An ultimate disposal plan.

e. Quality Assurance.

(1) The government’s on-site inspector should be completely familiar with the approved
Property Management Plan in the Work Plan and should be notified by the PM of subsequently
approved purchases.  The on-site inspector may be the COR, if one is appointed for the project,
or the on-site OE Safety Specialist if there is no COR appointed.  The inspector should alert the
PM or CO if items are procured without approval.  Items costing less than the amount stated in
the contract for minor purchases need not be reported unless they are questionable as to purpose
and applicability to the project.

(2) The PM, contract specialist, and property management specialist should visit the project
site during execution of the contract/task order to ensure that the contractor has the proper
controls in place to manage and account for the project’s property in accordance with the Work
Plan.

(3) For other than fixed-price contracts, project personnel will carefully check the
contractor’s invoices to ensure that the procured items were approved as necessary prior to
purchase and that all required documentation is included or maintained on file.

3-12.  Real Estate Activities.  The district is responsible for real estate activities for OE response
actions at FUDS.  The district Chief of Real Estate and/or the HQUSACE Deputy Chief of Staff
for Real Estate should be consulted for additional information and project specific issues.  The
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purpose of real estate activities is to ensure that appropriate access agreements are obtained prior
to entering a property to conduct an OE response action.  Legally executed access agreements
protect the government and contractor personnel from civil and/or criminal penalties for
trespassing.

a. Landowner Notification.

(1) Prior to an OE Response Action.  As a policy requirement rather than a legal
requirement, immediately after a DERP-FUDS project is approved and prior to initiation of an
OE response action, the district will forward to each current landowner a copy of the signed
Findings and Determination of Eligibility (FDE) via a cover letter briefly explaining the proposed
project and relevant policy decision, as appropriate.  Properties having multiple owners may be
notified through group mailings or public notices, where warranted.  Figure 3-1 is an example of
a landowner notification letter for a conventional OE site.  This letter should be changed, as
needed, so that it accurately reflects the situation for the specific site.  A copy of the notification
will be sent to the MSC and the Corps of Engineers Directorate of Military Programs,
Environmental Division (CEMP-R), FUDS Branch.  At such time an approved FDE will
normally be available, upon request, to anyone who may have an interest.  A general statement,
without cost information, concerning FUDS funding and project priority based on risk
management may be provided.

(2) Following an OE Response Action.

(a) If residual OE remains or is suspected after a response action at a FUDS, the owners
will be apprised of the potential migration of OE.  This information will be available in the Final
Report and Project Completion Memorandum for the site.

(b) For OE response actions on active and BRAC sites, any residual or suspected OE will
be documented in a Statement of Clearance and in the Finding of Suitability to Transfer (FOST).
The FOST is needed to transfer the real property from DOD ownership.  AR 200-1,
Environmental Protection and Enhancement, provides additional details on a FOST.  An example
Statement of Clearance is presented later in this document as Figure 17-2.

b. Access Agreements.

(1) Legally executed access agreements are required for all OE response activities.  The PM
is responsible for obtaining the access agreements (i.e., rights-of-entry or easements) from the
property owners and lessees, if applicable, affected by the activities.  Access agreements are
required regardless of whether the property is owned by a government entity (Federal, state, or
local), Native American Tribal Government, private organization, citizen, etc.

(a) Right-of-Entry (ROE).  A ROE is a legal instrument that allows legal access to property
owned by another.  A ROE can be used to provide protection to the government for projects that
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Sample Landowner Notification Letter
For

Confirmed ordnance and explosives (OE) site - (conventional):

A confirmed OE site means OE is clearly present or there are reliable reports of OE being
found.

1. The U.S. Army Corps of Engineers, under the Defense Environmental Restoration Program,
has been assigned responsibility by the Department of Defense (DOD) to identify,
investigate, and respond to environmental hazards that are a direct result of DOD activities at
former installations.

2. As part of this program, a preliminary assessment of eligibility has been performed for the
former (Former Site Name) located in (City), (County), (State) Site No. (FUDS INPR Site
No.).  This preliminary review of historical information and real estate records indicates that
the site was used to (land use that initiated the INPR).  The results of this investigation have
confirmed the potential presence of OE.  A danger therefore exists to anyone coming in
contact with OE.  Because we are not able to determine the full extent of this OE
contamination, additional investigation has been recommended.  This will include a search of
historical archives, interviews of local residents and former workers at the site, and a site
visit.

3. Since a potential hazard exists, (MSC or District) strongly recommends that no excavation
work be performed at this time.  The possibility of encountering OE is highly likely.

4. A (CERCLA Response Action such as PAE/SI, EE/CA, TCRA, or NTCRA) has been
planned and is scheduled to begin as funds become available (Date or Fiscal Year).  The
results of this (Response Action) will determine if any further actions are necessary.

5. If you have any questions regarding the investigation of this site, please contact (Name,
Office Symbol, Phone Number).

Figure 3-1.  Conventional OE Site - Sample Landowner Notification Letter
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are relatively small.  Figure 3-2 is a sample ROE to be used for OE response actions.  The
language of this form may be used, without variance, without approval from the HQUSACE
Office of the Deputy Chief of Staff for Real Estate.  If any variance to the language of this form
is proposed, then proposed documents, estates, and authorities should be included and approval
by the HQUSACE Office of the Deputy Chief of Staff for Real Estate should be requested.

(b) Easement.  An easement differs from a ROE in several ways.  In theory, an easement is
an interest in real estate whereas a ROE is not.  Therefore, more authority and formality is
required for the acquisition of an easement.  Additionally, an easement provides protection for
the government that a ROE lacks.  For example, an irrevocable ROE binds only the current
landowner, and may become void if the owner sells the land.  Moreover, the title search and other
processes required for the acquisition of an easement ensure that the owner has the authority to
grant the interest the government needs.  This protection would be important for a project on
which the government intends to spend a considerable amount of money on contractor
mobilization and project operation or requires access to the property for long-term monitoring.

(2) The HQUSACE INPR Approval Memorandum authorizes initiation of access
agreement negotiation for the approved FUDS project.  The district Chief of Real Estate is
authorized to obtain ROEs for survey and exploration only.  Work involving construction
activities, such as excavation, could require a greater interest (e.g., an easement) which may
necessitate HQUSACE authorization, depending on the length of time the activity will last.
Requests for authority to acquire such other interests should be submitted to HQUSACE Office
of the Deputy Chief of Staff for Real Estate.  Refer to the DERP-FUDS Program Manual for
additional guidance.

3-13.  Environmental Considerations.

a. The district, in consultation with their OC and the OC supporting the OE MCX, as
required, is the lead USACE agency on environmental issues related to OE response actions and
is responsible for coordinating with regulators on these issues.  Environmental issues will be
addressed in project work plans prior to field work.

b. OE response actions must be conducted in compliance with current environmental
regulations implemented by Federal, state, and local governments.  The impact of these
regulations will not be the same at each site due to differences in site geography and differences
among state/local regulations, for example.  Vigilance must be constantly exercised to ensure that
applicable changes in Federal, state, or local regulations are addressed.

(1) Federal.  The Federal statutes and regulations applicable to OE response actions are
discussed in Chapter 1.  These statutes include CERCLA, DERP, and RCRA.  Regulations and
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DEPARTMENT OF THE ARMY
RIGHT-OF-ENTRY FOR

OE RESPONSE ACTIONS

(Project, Installation or Activity)

Tract No., Address or Property I.D.

The undersigned, herein called the “Owner”, in consideration for the mutual benefits of the work
described below, hereby grants the UNITED STATES OF AMERICA, hereinafter called the
“Government”, a right-of-entry upon the following terms and conditions:

1. The Owner hereby grants to the Government an irrevocable and assignable right to enter in,
on, over and across the land described in Schedule A, for a period not to exceed
______________ months, beginning with the date of the signing of this instrument, and
terminating with the earlier of the completion of the remediation or the filing of a notice of
termination in the local land records by the representative of the United States in charge of
the (Project Name), for use by the United States, its representatives, agents, and contractors,
and assigns, as a work area for environmental investigation and response; including the right
to store, move, and remove equipment and supplies; erect and remove temporary structures
on the land; investigate and collect samples; (excavate and remove ordnance and explosives,
pollutants, hazardous substances, contaminated soils, containerized waste, and replace with
uncontaminated soil)*; (and perform any other such work which may be necessary and
incident to the Government’s use for the investigation and response on said lands, subject to
existing easements for public roads and highways, public utilities, railroads and pipelines;
reserving, however, to the landowner(s), their heirs, executors, administrators, successors and
assigns, all such right, title, interest, and privilege as may be used and enjoyed without
interfering with or abridging the rights and right-of-entry hereby acquired.

* Add or substitute the following, as appropriate:

a. demolish and dispose of former military structures and debris;

b. dispose of ordnance and explosives by detonation;

(cont.)

Figure 3-2.  Sample Right-of-Entry for OE Response Actions
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DEPARTMENT OF THE ARMY
RIGHT-OF-ENTRY FOR

OE RESPONSE ACTIONS
(cont.)

(Project, Installation or Activity)

Tract No., Address or Property I.D. 

2. The Owner also grants the right to enter and exit over and across any other lands of the
Owner as necessary to use the described lands for the purposes listed above.

3. All tools, equipment, and other property taken upon or placed upon the land by the
Government will remain the property of the Government and may be removed by the
Government at any time within a reasonable period after the expiration of this permit of right
of entry.

4. Upon expiration or termination of this right of entry, the Government will ensure restoration
of the ground contour, replace any pavement or other cover which was removed or damaged
for this work, establish a groundcover of grass on areas not otherwise covered, and reconnect
any operating utility lines that were required to be disconnected or otherwise disrupted.

5. The land affected by this permit or right of entry is located in ______________________,
State of __________________ and is described as follows:

(INSERT SCHEDULE A - DESCRIPTION OF THE PROPERTY)

WITNESS MY HAND AND SEAL this _____ day of _________, 20__.

                                     (SEAL)
Owner

                                     (SEAL)
Owner

UNITED STATES OF AMERICA

By                                            

Figure 3-2.  Sample Right-of-Entry for OE Response Actions (Continued)
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policies include the NCP, the DERP-FUDS Program Manual, and the EPA Military Munitions
Rule.

(2) State Laws and Regulations.  Environmental standards promulgated by the state in
which the project is being performed must also be considered as potentially applicable to OE
response actions.  States may have primacy for enforcement of some of the above listed federal
laws.  Consultation with state environmental regulatory agencies is required to ensure that
appropriate requirements have been addressed before implementing an NTCRA.

(3) Local Regulations.  OE response actions must proceed in accordance with applicable
local regulations.  Local regulations that may apply to OE response actions include, but are not
limited to, noise ordinances, traffic laws, and requirements for notifying utility companies prior
to intrusive activities.

(4) Other Environmental Laws.  Table 3.1 presents a summary of other primary
environmental laws that may be applicable to OE response actions and Table 3.2 summarizes
addtional environmental laws and regulations that may be applicable at specific OE contaminated
sites.  Similarly, Table 3.3 presents a summary of DOD directives, instructions, and regulations
relevant to environmental aspects of OE response actions.  These tables may be used as a
checklist in determining the applicable environmental laws for a specific project.
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Table 3.1
Other Primary Environmental Laws to be Considered During an OE Response Action

Law Summary Applicable
(Y/N)

Clean Air Act

(42 USC 1857-
18571; 40 CFR
50-100)

The Clean Air Act (CAA) regulates releases of
specific substances into the air.  Pursuant to the CAA,
USEPA has promulgated National Ambient Air
Quality Standards (40 CFR 50), National Emission
Standards for Hazardous Air Pollutants (40 CFR 61),
and New Source Performance Standards (40 CFR 60,
63).  These standards must be consulted to identify
those applicable to expected air releases resulting
from OE response actions which utilize commercially
available equipment to demilitarize explosives.

Clean Water Act

(33 USC 1251-
1387; 40 CFR
100-149)

The objective of the Clean Water Act (CWA) is to
restore and maintain the chemical, physical, and
biological integrity of the nation’s waters.  The CWA
regulations that are most likely to apply to OE
response actions include:  surface water quality
standards, permitting for direct discharges into
surface waters, standards for indirect discharges to
Publicly Owned Treatment Works, control of
discharges of dredge and fill materials into surface
waters, and storm water management requirements.

Coastal Zone
Management Act

(16 USC 1451-
1464; 15 CFR
921-933)

Federal projects that are anticipated to affect a coastal
zone of a state with an approved State coastal zone
management program (all coastal states except
Georgia, Texas, Ohio, Indiana, Illinois, and
Minnesota) must be consistent with the state’s plan.
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Table 3.1 (continued)
Other Primary Environmental Laws to be Considered During an OE Response Action

Law Summary Applicable
(Y/N)

Endangered
Species Act

(16 USC 1531-
1544; 50 CFR 17,
401-424, 450-453)

Requires federal agencies to ensure that their actions
are not likely to jeopardize the continued existence of
endangered or threatened species or result in the
destruction or adverse modification of critical habitat.
All NTCRAs must be performed in accordance with
these requirements through completion of a species
presence determination, performance of a biological
assessment, completion of a biological opinion, and,
if required due to expected impacts, completion of an
application of exemption.

Fish and Wildlife
Coordination Act

(16 USC 661-666)

A project which will result in the structural
modification of a natural stream or body of water
must conform to the requirements of the Fish and
Wildlife Coordination Act.  The statute requires
consultation with the US Fish and Wildlife Service to
develop any appropriate protective measures before
implementation of the project.

National
Environmental
Policy Act
of 1969 (NEPA)

When performing an OE response action, compliance
with the procedural requirements of NEPA is not
required.  The overall NEPA requirement for a fully-
informed and well-considered decision will be
achieved through compliance with the NCP and
DERP.
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Law Summary Applicable
(Y/N)

National Historic
Preservation Act

(16 USC 470; 36
CFR 60, 63, 68,
800; Executive
Order 11593)

Provides for the preservation of historical and
archaeological resources.  If a response action is
expected to impact an historical or archeological
location (e.g., properties included on or eligible for the
National Register of Historic Places), steps must be
identified and enacted to preserve the data associated
with the site’s historical or archeological value.  These
steps are included in the EE/CA as a Cultural
Resources Survey consisting of a literature search,
field investigations, findings review, a determination
of eligibility, removal action impact evaluation, and
proposed mitigation methods for impacted historical
and cultural resources.

Occupational
Safety and Health
Act (29 USC 651-
667)

This Act authorizes the OSHA to set and enforce
safety and health standards to promote worker
protection.  OE response actions must be conducted in
a manner which enforces OSHA Safety Standards.

Wild and Scenic
Rivers Act

(16 USC 1271 et
seq.; 36 CFR
297.4)

CERCLA actions which may affect the free-flowing
characteristics, scenic, or natural values of a river
designated on the National Rivers Inventory or within
the National Wild and Scenic Rivers System are
required to evaluate the primary impacts for
consistency with the character of the river and develop
mitigative measures as appropriate.

Wilderness Act

(16 USC 1131-
1136; 50 CFR
35.5)

Response actions carried out under the preview of
CERCLA must acquire exemption from the
requirements of the Wilderness Act if the action will
potentially impact designated wilderness areas as
defined in 16 USC 1132.  Actions in wilderness areas
must be coordinated with federal and state
environmental regulatory agencies to pursue this
exemption.
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Law/Regulation Summary Applicable
(Y/N)

Abandoned
Shipwreck Act

(43 U.S.C. § 2101 et
seq.)

Transfers title of abandoned shipwrecks on or
eligible for the National Register of Historic
Places or in protected formations (except
shipwrecks on federal or Native American
lands) to state jurisdiction.

American Indian
Religious Freedom
Act

(42 U.S.C. § 1996)

Protects and preserves religious freedoms of
Native Americans, including access to
religious sites and consultation with tribal
leadership concerning human burial sites that
federal projects might disturb.

Antiquities Act of
1906

(16 U.S.C. § 431-
433)

Protects historic and prehistoric ruins and
objects of antiquity on federal lands.
Authorizes scientific investigation of
antiquities on federal lands, subject to permits
and other regulatory requirements, including
paleontological resources.

Archeological and
Historic Preservation
Act

(16 U.S.C. § 469-
469c)

Directs federal agencies to notify the
Secretary of the Interior when they find that
any federal construction project or federally
licensed activity or program may cause
irreparable loss or destruction of significant
scientific, prehistoric, historical, or
archeological data.  Also funds historical and
archeological protection in such projects.

Archeological
Resources Protection
Act

(16 U.S.C. §§ 470aa-
47011)

Prohibits the removal, sale, receipt, and
interstate transportation of archeological
resources obtained illegally (without permits)
from public or Indian lands.  Sets substantial
criminal and civil penalties and authorizes
federal agency permit procedures for
investigations of archeological resources on
public lands under the agency’s control.
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Law/Regulation Summary Applicable
(Y/N)

Bald and Golden
Eagle Protection Act

(16 U.S.C. § 668)

Governs activities and facilities that may
threaten protected birds.

Coastal Barrier
Resources Act

(16 U.S.C. § 3501 et
seq.)

Restricts federal expenditures and financial
assistance encouraging development of
coastal barriers and associated habitats.

Estuary Protection
Act

(16 U.S.C §§ 1221-
1226)

Requires consideration by states and federal
agencies of the need to protect, conserve, and
restore estuaries.

Farmland Protection
Act

(7 U.S.C. § 4201 et
seq.)

Requires federal agencies to consider the
effects of programs on farmland and to
prevent conversion of farmland to
nonagricultural uses.

Federal Land Policy
and Management Act

(43 U.S.C. § 1701 et
seq.)

Governs retention, management, land-use
planning, disposal, and acquisition of public
lands; requires regulation of use and
occupancy of public lands.

Fish and Wildlife
Conservation Act

(16 U.S.C. § 2901 et
seq.)

Provides financial and technical assistance to
states for creation and implementation of
conservation programs for nongame fish and
wildlife and encourages federal agencies to
conserve nongame fish and wildlife.

Forest and Rangeland
Resources

(16 U.S.C. §§ 1600-
1614, 1641-1647,
1671-1676, 1681-
1687)

Four acts that govern the management,
conservation, and utilization of national forest
and rangeland renewable resources.
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Law/Regulation Summary Applicable
(Y/N)

Hazardous Materials
Transportation Law

Provides for the adequate protection against
the risks to life and property inherent in
transporting hazardous materials in
commerce.

Historic Sites Act

(16 U.S.C. §§ 461-
467)

Authorizes designation of national historic
sites and landmarks and interagency efforts to
preserve historic resources.

Marine Mammal
Protection Act

(16 U.S.C. § 1361 et
seq.)

Requires protection of threatened and
endangered marine mammals; provides fines
for harming marine mammals.

Marine Protection,
Research, and
Sanctuaries Act,

(33 U.S.C. §§ 1401-
1445)

Declares that it is national policy to regulate
dumping of all types of materials into ocean
waters, and to prevent or strictly limit ocean
dumping of any material that would adversely
affect human health or the marine
environment.

Migratory Bird
Conservation Act

(16 U.S.C. § 715 et
seq.)

Establishes Migratory Bird Conservation
Commission to recommend for purchase,
rental, or acquisition by the Department of the
Interior land or water suitable for use for
migratory bird conservation.

Migratory Bird Treaty
Act

(16 U.S.C. § 703-
712)

Governs activities that may affect or threaten
migratory birds or their habitats.
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Law/Regulation Summary Applicable
(Y/N)

Native American
Graves Protection
and Repatriation Act

(25 U.S.C. § 3001-
3013)

Prohibits the intentional removal of Native
American cultural items from federal or tribal
lands except under an Archeological Resource
Protection Act permit and in consultation with
the appropriate Native American groups.
Requires returning burial remains, associated
funerary objects, and objects of cultural
patrimony to the appropriate Indian or Native
Hawaiian organizations and tribes.
Establishes Native American ownership of
human remains and associated funerary
objects discovered on federal lands.

Public Buildings
Cooperative Use Act

(40 U.S.C. §§ 490,
601a, 606, 611, 612a)

Encourages adaptive reuse of historic
buildings as administrative facilities for
federal agencies or activities.

Rivers and Harbors
Act

(33 U.S.C. § 401 et
seq.)

Requires approval of the Secretary of the
Army and the Chief of Engineers for
construction of a bridge, dam, or dike over
navigable waters.

Sikes Act

(16 U.S.C. § 670a-
670o)

Authorizes the Secretary of Defense to carry
out a program of planning, development,
maintenance, and coordination of wildlife,
fish, and game conservation and rehabilitation
on military reservations.  Also requires the
Departments of the Interior and Agriculture to
establish conservation programs on public
lands.
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Law/Regulation Summary Applicable
(Y/N)

Soil and Water
Resources
Conservation Act

(16 U.S.C. § 2001 et
seq.)

Creates coordinated soil and water
conservation program to identify and address
long-term national needs.

Watershed Protection
and Flood Prevention
Act (WPFPA)

(6 U.S.C. § 1001 et
seq.; 33 U.S.C. §
701-1; Executive
Order 11988)

Governs reservoir development and stream
modification projects including specific
wildlife habitat improvements.

Wild Free-Roaming
Horses and Burros
Act

(16 U.S.C. §§ 1331-
1340)

Protects from capture, harassment, and death
free-roaming horses and burros, and considers
them part of the natural system of public
lands.
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Table 3.3
Department of Defense Directives, Instructions and Regulations for OE Response Actions

Directive/Regulation Title Contents/Regulations Applicable
(Y/N)

Department of
Defense Explosives
Safety Board DOD
6055.9-STD

DOD
Ammunition and
Explosives Safety
Standards

Primary DOD regulation that
requires UXO cleanup of DOD
lands prior to transfer.

DOD Directive
1000.3

Safety and
Occupational
Health Policy for
the Department of
Defense

Establishes the basis for all DOD
safety, fire protection, and
occupational health programs

DOD Directive
4165.60

Solid Waste
Management-
Collection,
Disposal,
Resource
Recovery and
Recycling
Program

Sets DOD policy and procedures
for the DOD comprehensive
program of solid waste
collection, disposal, material
recovery, and recycling in
accordance with USEPA
guidelines, NEPA, and RCRA.

DOD Directive
4500.9

Transportation
and Traffic
Management

Describes general DOD
transportation and traffic
management policies.

DOD Directive
4700.4

Natural Resource
Management
Program

Sets DOD policy for
management and protection of
natural resources.

DOD Directive
4710.1

Archeological and
Historical
Resources
Management
Program

Establishes DOD policies and
procedures for protection and
management of archeological
and historical resources.
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Table 3.3 (continued)
Department of Defense Directives, Instructions and Regulations for OE Response Actions

Directive/Regulation Title Contents/Regulations Applicable
(Y/N)

DOD Directive
5100.50

Protection and
Enhancement of
Environmental
Quality

Assigns responsibilities and
establishes policies and
procedures for protection and
enhancement of environmental
quality in consonance with federal
policy and other DOD issuances.

DOD Directive
6050.1

Environmental
Effects in the
United States of
DOD Actions

Implements Council on
Environmental Quality
regulations and provides policy
and procedures to enable DOD
officials to take into account
environmental considerations
when considering the
authorization or approval of
major DOD actions in the United
States.

AR 200-1 Environmental
Protection and
Enhancement

Prescribes Army policies,
responsibilities, and procedures to
protect and preserve the quality of
the environment.

AR 200-2 Environmental
Effects of Army
Actions

Contains Army procedures for
implementing NEPA.

ER 385-1-92 Safety and Health
Requirements for
Hazardous, Toxic,
and Radioactive
Waste and
Ordnance and
Explosive Waste
Activities

Identifies the safety and
occupational health documents
and procedures required to be
developed and implemented by
USACE elements and their
contractors responsible for
executing HTRW and OE
activities.
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Table 3.3 (continued)
Department of Defense Directives, Instructions and Regulations for OE Response Actions

Directive/Regulation Title Contents/Regulations Applicable
(Y/N)

ER 1110-1-263 Chemical Data
Quality
Management for
Hazardous Waste
Remedial
Activities

Prescribes responsibilities and
procedures for planning and
executing chemical data
acquisition including sampling
and analysis.  It is applicable to
all phases of all projects,
regardless of program or whether
the work is done under contract
or in-house.  Includes OE
projects where environmental
samples are collected for
chemical analysis.

ER 1110-1-8153 Ordnance and
Explosives
Response

Establishes roles and
responsibilities for USACE
elements in managing and
executing OE response actions
and authorizes and provides for
the delegation of such roles and
responsibilities.


